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Part 1 - A1 ternate Water SUDD~Y 
The Invitation for Bid package for the South Groundwater Contamination Plume 
Part 1 - Alternate Water Supply was issued February 7, 1992; the documents 
(CFC-Rev. 1) exclude the Delta Steel scope of work and include the revised 
well design parameters per the ASI/IT test well report as well as the Albright 
& Wilson Americas Inc., pipeline realignment. 

Alternate Water Supply soil sampling and analysis field screening work is 
expected to be completed by February 14, 1992. 
are expected to be sent to Ebasco. 

Soil samples for HSL analysis 

Access agreements with property owners is progressing with one property owner 
(Frank Lienesch) refusing access thus far. The Corps of Engineers (COE) has 
prepared documentation to begin acquisition by condemnation proceedings. 
These proceedings will begin on February 19, 1992, with acquisition projected 
to be completed by the end of May 1992. 

Part 2 - Pump and Discharcre 
The proposals for the purchasing o f  the high density polyethylene piping for 
the Pump and Discharge Project were received February 5, 1992; reviews are 
expected to be completed by February 14, 1992. 

The Department of Energy (DOE)-Oak Ridge was provided with documentation to 
initiate property access/acquisition by the COE. Negotiations will take place 
with property owners during the next two to three months. 
maybe Mr. Weber are expected to refuse access and, therefore, acquisition by 
condemn.ation proceedings are anticipated. Acquisition o f  these properties is 
expected to be completed by mid-August 1992 or earlier. 

Delta Steel and 

Part 3 - Installation and Ooeration o f  an Interim Advanced Wastewater 
Treatment lIAWWT1 System to Reduce Uranium Contaminant Loadincr to the Great 
Miami River to a Level Less Than 1.700 Pounds Per Year 

The 100% drawings and specifications for the IAWWT(BDN-ETS) are undergoing 
revisions to include the modifications required to provide the resin de- 
watering operation in the ETS Building. It was determined by Health and 
Safety that fire sprinklers will need to be installed in the ETS Building. 
Therefore, the scope of work will be expanded to include this recent change. 
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Part 5 - Groundwater Model ina and Geochemical Investiaation 
Access to properties has been obtained for the area where hydropunching will 
be performed. Access to the Delta Steel property, which was scheduled to 
receive additional monitoring wells, has been refused. However, in the letter 
issued to the U.S. €PA and Ohio EPA last week proposing modifications in the 
implementation plan, DOE stated that we would like to confirm these wells are 
needed for the operation o f  the well field before pushing Delta Steel on this 
issue. The confirmation o f  these wells is being accomplished through the 
preparation of the appendices to be included in the Operation and Maintenance 
Manual for the Well Field. 


